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Spallation Neutron Source Project
1.4 Linac Systems (LANL)
1.4.7 ORNL Coordination
1.4.7.1 ORNL Coordination
AS10027164 Linac Equip and Consumables - FY04 251 251 0 01OCT03 30SEP04 207,366
AS10027174 Linac Equip and Consumables - FY05 250 250 0 01OCT04 30SEP05 445,931
AS10027214 Linac Equip and Consumables - FY06 61 61 0 03OCT05 30DEC05 484,501
1.4.7.4 Linac Installation Services
1.4.7.4.2 Linac Installation Services Group
ASLT004520 IPL - DTL/CCL Linac Tunnel  Building Prep 55 41 32 03MAR03A 26NOV03 64,657
ASLT004551 SC Linac Tunnel Building Prep 64 0 64 01JUL03A 26NOV03 31,290
AS14714056 RATS Tech Support FY04 251 251 0 01OCT03 30SEP04 0
AS14740039 Lease of Temporary Site Offices 501 501 0 01OCT03* 30SEP05 166,650
AS14740045 Installation Services FY04 251 251 0 01OCT03 30SEP04 870,092
AS14740046 CMCIP Payment FY04 1 1 0 17AUG04* 17AUG04 340,000
AS14714066 RATS Tech Support FY05 250 250 0 01OCT04 30SEP05 0
AS14740055 Installation Services FY05 250 250 0 01OCT04 30SEP05 971,120

1.4.7.5 Linac FC Power Supplies
AS14750003 ORNL Field Coordination FY04 251 251 0 01OCT03 30SEP04 235,048
AS14750013 HVCM Field Coordination FY04 250 250 0 01OCT03 29SEP04 385,091
AS14750014 HVCM FY04 R&D 251 251 0 01OCT03 30SEP04 128,265
1.4.7.6 Linac FC Diagnostics
AS14760031 Diagnostics Field Coordination FY04 251 251 0 01OCT03 30SEP04 718,530
AS14760032 Diagnostics Field Coordination FY05 250 250 0 01OCT04 30SEP05 457,998
1.4.7.8.4 Linac Spares
1.4.7.8.2 Linac Spare 402.5 MHz Klystrons
AS14780003 Prototype 402.5 MHz Klystron Spare 1 1 0 30JAN04* 30JAN04 867,000
AS14780005 402.5 MHz Klystron Spare #2 1 1 0 30APR04* 30APR04 357,000
AS14780007 402.5 MHz Klystron Spare #3 1 1 0 30APR04* 30APR04 357,000

1.4.7.10 Linac RF FC
1.4.7.10.1 Linac RF
AS14721086 RF Field Coordination FY04 251 251 0 01OCT03 30SEP04 1,492,019
AS14721E04 Procure Spare PC Boards for SC Transmitters 39 39 0 03NOV03* 31DEC03 78,708
AS14721087 RF Field Coordination FY05 250 250 0 01OCT04 30SEP05 568,130

1.4.7.11 Linac FC Vacuum
ASVG001000 RATS Vacuum work for Linac 63 125 45 03MAR03A 31MAR04 199,288
AS14711004 Vacuum FC FY04 251 251 0 01OCT03* 30SEP04 603,804
1.4.7.14 Linac FC Mechanical
AS14721105 ASD Linac FC Mechanical FY04 251 251 0 01OCT03 30SEP04 486,750
AS14721115 Magnet Group FC FY04 251 251 0 01OCT03 30SEP04 243,953
1.04.07.15 Linac Survey & Alignment FC
AS14715004 Linac Survey & Alignment FC FY04 251 251 0 01OCT03 30SEP04 362,134
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1.4.16 ORNL Transfer Lines Fab Installation
1.4.16.5 Transfer Lines/Piping
1.4.16.5.2 Transfer Lines/Warm Tunnel Pipin
ASLT025012 Manufacture U Tubes 167 146 22 02SEP03A 30APR04 212,632
AS16050315 IPL - T/L to Tee Installation Complete 0 0 0 30APR04 0
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1.4.17 ORNL Support for Cryomodule Fabrication
1.4.17.4 Cavity/Cryomodule Assy Labor
AS17041010 Cavity String Assembly of CM H-1 17 47 35 02JUN03A 23JAN04 7,864
AS17040080 Cavity String Assembly of CM M-8 16 28 50 16JUN03A 07NOV03 7,864
AS17041020 Cavity String Assembly of CM H-2 17 61 20 08AUG03A 12FEB04 7,864
AS17040090 Cavity String Assembly of CM M-9 15 42 15 02SEP03A 01DEC03 7,864
AS17040075 CM Assembly of CM M-7 32 32 0 01OCT03 13NOV03 13,817
AS17040100 Cavity String Assembly of CM M-10 16 16 0 01OCT03 22OCT03 7,864
AS17040140 CoS and Matls and Supplies FY04 251 251 0 01OCT03* 30SEP04 237,252
AS17040110 Cavity String Assembly of CM M-11 16 16 0 22OCT03 12NOV03 7,864
AS17040085 CM Assembly of CM M-8 32 32 0 10NOV03 29DEC03 13,817
AS17041030 Cavity String Assembly of CM H-3 17 17 0 12NOV03 08DEC03 7,864
AS17040095 CM Assembly of CM M-9 32 32 0 03DEC03 21JAN04 13,817
AS17041040 Cavity String Assembly of CM H-4 17 17 0 05DEC03 31DEC03 10,689
AS17040105 CM Assembly of CM M-10 32 32 0 26DEC03 11FEB04 13,817
AS17041050 Cavity String Assembly of CM H-5 23 23 0 30DEC03 02FEB04 10,689
AS17040115 CM Assembly of CM M-11 32 32 0 20JAN04* 03MAR04 13,817
AS17041060 Cavity String Assembly of CM H-6 18 18 0 22JAN04 16FEB04 10,689
AS17041015 CM Assembly of CM H-1 40 40 0 26JAN04 19MAR04 13,817
AS17041070 Cavity String Assembly of CM H-7 16 16 0 12FEB04 04MAR04 10,689
AS17041025 CM Assembly of CM H-2 40 40 0 16FEB04 12APR04 13,817
AS17041080 Cavity String Assembly of CM H-8 15 15 0 04MAR04 24MAR04 10,689
AS17041035 CM Assembly of CM H-3 35 35 0 15MAR04 03MAY04 18,770
AS17041090 Cavity String Assembly of CM H-9 16 16 0 25MAR04 16APR04 10,689
AS17041045 CM Assembly of CM H-4 33 33 0 08APR04 25MAY04 18,770
AS17041100 Cavity String Assembly of CM H-10 16 16 0 16APR04 07MAY04 10,689
AS17041055 CM Assembly of CM H-5 33 33 0 29APR04 15JUN04 20,943
AS17041110 Cavity String Assembly of CM H-11 16 16 0 07MAY04 31MAY04 10,689
AS17041065 CM Assembly of CM H-6 34 34 0 19MAY04 08JUL04 20,943
AS17041120 Cavity String Assembly of CM H-12 14 14 0 31MAY04 17JUN04 10,689
AS17041075 CM Assembly of CM H-7 32 32 0 14JUN04 29JUL04 20,943
AS17041085 CM Assembly of CM H-8 31 31 0 08JUL04 19AUG04 20,943
AS17041095 CM Assembly of CM H-9 31 31 0 29JUL04 10SEP04 20,943
AS17041105 CM Assembly of CM H-10 32 32 0 18AUG04 01OCT04 20,943
AS17041115 CM Assembly of CM H-11 32 32 0 09SEP04 22OCT04 20,943
AS17041125 CM Assembly of CM H-12 32 32 0 09NOV04 28DEC04 20,943 SC20
AS17041126 Complete Cryomodule Assembly 0 0 0 04JAN05 0
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1.4.18 Refrigeration System
1.4.18.1 Refrigeration System
1.4.18.1.1 CHL Facility Installation
ASCH001621 Install CHL & Tunnel Warm Gas Piping 65 63 81 03MAR03A 02JAN04 221,482
ASCH001701 Install 4.5K MCB 167 63 62 03MAR03A 02JAN04 50,009
ASCH001980 Install CHL 2.1K SCB 126 83 20 03MAR03A 02FEB04 61,072
ASCH002271 Install Expansion Cans 70 41 0 03MAR03A 26NOV03 9,096
ASCH002291 Install Utility Systems 90 41 74 03MAR03A 26NOV03 288,055
ASCH002410 Install CHL Dewars and Piping 73 63 46 03MAR03A 02JAN04 36,881
ASCH002691 Install/Test CHL Control Room 135 83 24 03MAR03A 02FEB04 5,517
ASCH005010 CHL System Commissioning 152 41 23 07JUL03A 02MAR04 541,225
AS14181104 Purchase Cyrogens 146 146 0 05JAN04 02AUG04 340,097
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1.4.19 Linac Assembly & Installation
1.4.19.1 RF Assembly & Installation
1.4.19.1.1 DTL RF Systems Installation
ASLT004021 Install Linac Tunnel Waveguide 61 21 76 03MAR03A 29OCT03 102,475
ASKB015051 DTL_ME3 Integrated Testing 89 28 44 16JUN03A 07NOV03 89,470 DTLINK36
1.4.19.1.2 CCL RF Systems Installation
ASKB020001 Install CCL_ME1 53 24 79 28MAR03A 03NOV03 100,997
ASKB025011 Install CCL_ME2 68 83 60 28MAR03A 02FEB04 66,303
ASKB030011 Install CCL_ME3 System 78 124 43 28MAR03A 30MAR04 82,962
ASKB035011 Install CCL_ME4 System 49 165 42 28MAR03A 28MAY04 100,528
ASKB020501 CCL_ME1 Integrated Testing 39 39 0 06OCT03 01DEC03 80,321 CCLFB100
ASKB025050 CCL_ME2 Integrated Testing 35 35 0 03FEB04 22MAR04 80,596
ASKB030050 CCL_ME3 Integrated Testing 28 28 0 31MAR04 10MAY04 80,321
ASKB035050 CCL_ME4 Integrated Testing 32 32 0 31MAY04 15JUL04 46,723 CCL275
1.4.19.1.3 SCL RF Systems Installation
ASKB039011 Install SCL_ME1 System (1st 805RF system)) 84 41 38 03MAR03A 26NOV03 203,450 LAN21
ASKB044016 Install SCL_ME2 System 142 208 28 03MAR03A 30JUL04 175,920
ASKB049016 Install SCL_ME3 System 142 251 29 03MAR03A 30SEP04 197,494
ASKB054015 Install SCL_ME4 System 142 251 32 01JUL03A 30SEP04 192,450
ASKB039050 SCL_ME1 Integrated Testing 53 53 0 06NOV03 27JAN04* 188,399 LAN31
ASKB059015 Install SCL_ME5 System 144 144 0 23DEC03 21JUL04 240,840
ASKB064015 Install SCL_ME6 System 144 144 0 14JAN04 09AUG04 285,680
ASKB069015 Install SCL_ME7 System 144 144 0 12FEB04 07SEP04 310,460
ASKB081120 Install Other Necessary Racks 6 6 0 12FEB04 19FEB04 28,950
ASKB059050 SCL_ME5 Integrated Testing 105 105 0 22JUN04 18NOV04 173,071
ASKB044050 SCL_ME2 Integrated Testing 105 105 0 05JUL04 01DEC04 210,833
ASKB064050 SCL_ME6 Integrated Testing 105 105 0 13JUL04 09DEC04 204,279
ASKB069050 SCL_ME7 Integrated Testing 105 105 0 10AUG04 11JAN05 208,881
ASKB049050 SCL_ME3 Integrated Testing 101 101 0 02SEP04 31JAN05 148,943
ASKB054050 SCL_ME4 Integrated Testing 111 111 0 02SEP04 14FEB05* 146,018 LAN51
1.4.19.1.4 RF Test Facility Installation
ASTF001661 Install RFTF_ME System (402 MHz) 141 41 83 03MAR03A 26NOV03 49,666
ASTF004441 RFTF_ME Systems Test and Integration 103 188 27 01MAY03A 30JUN04 28,189
ASTF010000 RF Component Testing 228 228 0 05JUL04 31MAY05 120,226
1.4.19.1.6 Linac Matching Section Installation
ASHT000200 LAMS RF Waveguide Installation 21 21 0 04JAN05* 02FEB05 10,580
AS14197050 Manufacture HEBT Cavities 61 61 0 03OCT05* 30DEC05 620,201
ASHS007040 HEBT_ME9 System Installation 101 101 0 03OCT05* 28FEB06 222,111
ASHS007090 HEBT_ME9 System Integrated Testing 42 42 0 01FEB06 30MAR06 52,042

1.4.19.2 DTL Assembly & Installation
1.4.19.2.3 DTL Tank 5 Assembly & Installation
ASDT000505 DTL5 tank assembly and leak test in FE Bldg 24 25 7 02JUN03A 04NOV03 37,476 DTFB
ASDT000504 IPL - Receive last DTL5 Drift Tubes 0 0 0 13NOV03* 0
ASDT004000 DTL5 DT fiducialize, install, align and tune 30 30 0 14NOV03 31DEC03 85,112
ASDT004100 DTL5 transport to tunnel, connect utils and test 24 24 0 02JAN04 05FEB04 52,893
1.4.19.2.4 DTL Tank 6 Assembly & Installation
ASDT000605 DTL6 tank assembly and leak test in FE Bldg 24 40 20 02JUN03A 25NOV03 23,841
ASDT000604 IPL - Receive last DTL6 Drift Tubes 0 0 0 26NOV03* 0 DTFB30
ASDT005000 DTL6 DT fiducialize, install, align and tune 29 29 0 12DEC03 27JAN04 87,933
ASDT005100 DTL6 transport to tunnel, connect utils and test 25 25 0 28JAN04 02MAR04 52,893
1.4.19.2.5 DTL Tank 4 Assembly & Installation
ASDT000404 IPL - Receive last DTL4 Drift Tubes 0 0 0 29OCT03* 0
ASDT003000 DTL4 DT fiducialize, install, align and tune 30 30 0 10DEC03 26JAN04 85,703
ASDT003100 DTL4 transport to tunnel, connect utils and test 64 64 0 22MAR04* 21JUN04 52,893 DTLIN
1.4.19.2.6 DTL Tank 2 Assembly & Installation
ASDT000204 IPL - Receive last DTL 2 Drift Tubes from LANL 0 0 0 07NOV03* 0 DTFB30
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ASDT006000 DTL2 DT fiducialize, install, align and tune 30 30 0 10NOV03 23DEC03 87,640
ASDT006100 DTL2 transport to tunnel, connect utils and test 20 20 0 26DEC03 26JAN04 53,084 DTL080
1.4.19.2.8 DTL Procurements
AS04190209 DTL Equipment Procurements 125 125 0 01OCT03* 31MAR04 291,275

1.4.19.3 CCL Assembly & Installation
1.4.19.3.1 CCL Module 1 Assembly & Installation
ASCC00010A CCL-1 - Intersegment Beam Pipe Assy 30 30 0 22SEP03A 13JAN04 15,316
ASCC000101 IPL - Deliver CCL Module 1 0 0 0 26NOV03* 0
ASCC002100 CCL1 mechanical assembly, alignment and test 44 44 0 01DEC03 04FEB04 127,616 CCLFB110
ASCC002150 CCL1 vac, cooling, RF & integrated testing 40 40 0 05FEB04 31MAR04 62,057
1.4.19.3.2 CCL Module 2 Assembly & Installation
ASCC000199 IPL - Deliver EMQ Magnets 0 0 0 29DEC03* 0
ASCC000200 CCL2 Intersegment Beam Pipe Assy 28 28 0 30DEC03 09FEB04 12,407
ASCC000201 IPL - Deliver CCL2 module 0 0 0 30JAN04* 0
ASCC002400 CCL2 mechanical assembly, alignment and test 49 49 0 10FEB04 19APR04 184,722
ASCC002450 CCL2 vac, cooling, RF & integrated testing 39 39 0 20APR04 14JUN04 60,935
1.4.19.3.3 CCL Module 3 Assembly & Installation
ASCC000299 IPL - Deliver EMQ Magnets 0 0 0 03FEB04* 0
ASCC000300 CCL3 Intersegment Beam Pipe Assy 27 27 0 03FEB04 10MAR04 12,018
ASCC000301 IPL - Deliver CCL Module 3 0 0 0 18MAR04* 0
ASCC002700 CCL3 mechanical assembly, alignment and test 44 44 0 18MAR04 19MAY04 187,484
ASCC002750 CCL3 vac, cooling, RF & integrated testing 34 34 0 20MAY04 09JUL04 62,057
1.4.19.3.4 CCL Module 4 Assembly & Installation
ASCC000399 IPL - Deliver EMQ Magnets 0 0 0 03FEB04* 0
ASCC000400 CCL-4 - Intersegment Beam Pipe Assy 27 27 0 04FEB04 11MAR04 12,757
ASCC000401 IPL - Deliver CCL Module 4 0 0 0 30APR04* 0
ASCC003000 CCL4 mechanical assembly, alignment and test 44 44 0 30APR04 05JUL04 183,803 CCLFB120
ASCC003100 CCL4 vac, cooling, RF & integrated testing 33 33 0 06JUL04 19AUG04 62,057
1.4.19.3.5 LEDPS Assembly & Installation
ASCC051100 LEDPS Assembly/Test/Transport to Site 7 7 0 01OCT03 09OCT03 7,849
ASSC001000 Install LEDPS 4 4 0 10OCT03 15OCT03 6,859

1.4.19.4 Diagnostics Assembly & Installation
1.04.19.04.01
ASDT015141 DTL Diagnostics Installation 209 83 32 03MAR03A 02FEB04 70,431
AS19040100 Laser Wire Construction 191 251 23 09JUN03A 30SEP04 815,097
AS19040101 Dbox Construction 117 146 35 09JUN03A 30APR04 65,306
AS19040102 Reference Construction 191 146 35 09JUN03A 30APR04 127,032
ASLT050160 DTL Tunnel Diagnostics Installation 8 0 62 01JUL03A 27JAN04 7,952
AS19040112 Test Stand Construction 251 251 0 01OCT03 30SEP04 153,000
AS19040113 Linac Diagnostics Devices FY04 251 251 0 01OCT03 30SEP04 91,800
ASDGLW1904 Laser Wire Installation 313 313 0 01OCT03 31DEC04 86,329
ASDT091020 DTL Diagnostics Commissioning Structure 21 21 0 01OCT03 29OCT03 13,744
ASDG500208 CCL Diagnostics Assembly 70 70 0 01DEC03 11MAR04 3,557
ASCC018110 CCL Diagnostics Installation 116 116 0 05FEB04* 21JUL04 15,762
ASLT050410 CCL Tunnel Diagnostics Installation 75 75 0 17MAR04 05JUL04 27,044
ASCC090020 CCL Diagnostics Commissioning Structure 20 20 0 23JUL04* 19AUG04 16,833
ASDG500237 SRF Diagnostics Assembly 113 113 0 01OCT04* 16MAR05 6,890
ASLT053020 SCL Tunnel Diagnositics Installation 87 87 0 01OCT04* 08FEB05 32,564
ASSC060100 SCL Diagnostics Installation 311 311 0 01OCT04* 30DEC05 103,359

1.4.19.5 SCL Assembly & Installation
1.4.19.5.1 Medium Beta Cryomodule Assy & Install
ASMB001581 Install Cryomodule MB-2 3 3 86 01AUG03A 03OCT03 1,661
ASMB001961 Install Cryomodule MB-3 4 4 86 06AUG03A 09OCT03 1,661
ASMB000104 IPL - SCL MB04 - Receive/Inspect/Transport to Si 7 7 0 02SEP03A 09OCT03 9,588
ASMB000105 IPL - SCL MB05 - Receive/Inspect/Transport to Si 15 15 0 02SEP03A 21OCT03 9,588
ASMB002340 Install Crymodule MB-4 3 3 23 11SEP03A 14OCT03 1,661
ASMB000106 IPL - SCL MB06 - Receive/Inspect/Transport to Si 7 7 0 17SEP03A 15OCT03 9,588
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ASMB002720 Install Cryomodule MB-5 3 3 23 23SEP03A 24OCT03 1,661
ASMB003100 Install Cryomodule MB06 3 3 23 26SEP03A 29OCT03 1,605
ASMB000107 IPL - SCL MB07 - Receive/Inspect/Transport to Si 7 7 0 21NOV03* 03DEC03 9,293
ASMB003480 Install Crymodule MB07 4 4 0 04DEC03 09DEC03 1,605
ASMB000108 IPL - SCL MB08 - Receive/Inspect/Transport to Si 7 7 0 15JAN04* 26JAN04 9,293
ASMB003860 Install Crymodule MB-8 3 3 0 27JAN04 29JAN04 1,605
ASMB000109 IPL - SCL MB09 - Receive/Inspect/Transport to Si 7 7 0 09FEB04* 17FEB04 9,293
ASMB004240 Install Crymodule MB-9 3 3 0 18FEB04 20FEB04 1,605
ASMB000110 IPL - SCL MB10 - Receive/Inspect/Transport to Si 7 7 0 03MAR04* 11MAR04 9,293
ASMB004620 Install Crymodule MB-10 3 3 0 12MAR04 16MAR04 1,605
ASMB000111 IPL - SCL MB11 - Receive/Inspect/Transport to Si 7 7 0 25MAR04* 05APR04 9,293
ASMB005000 Install Crymodule MB-11 4 4 0 06APR04 09APR04 1,605
ASMB036810 Med Beta CM Integrated Testing 114 114 0 16AUG04 31JAN05 193,207
1.4.19.5.2 High Beta Cryomodule Assy & Install
ASHB000205 IPL - SCL HB05 - Receive/Inspect/Transport to Si 7 7 0 22JUL04 30JUL04 8,641
ASHB000206 IPL - SCL HB06 - Receive/Inspect/Transport to Si 7 7 0 16AUG04 24AUG04 8,207
ASHB000207 IPL - SCL HB07 - Receive/Inspect/Transport to Si 7 7 0 09SEP04 17SEP04 8,207
ASHB000208 IPL - SCL HB08 - Receive/Inspect/Transport to Si 7 7 0 01OCT04 11OCT04 8,207
ASHB000209 IPL - SCL HB09 - Receive/Inspect/Transport to Si 7 7 0 25OCT04 02NOV04 8,207
ASHB000210 IPL - SCL HB10 - Receive/Inspect/Transport to Si 7 7 0 16NOV04 24NOV04 8,207
ASHB000211 IPL - SCL HB11 - Receive/Inspect/Transport to Si 7 7 0 10DEC04 20DEC04 6,115
ASHB000201 IPL - SCL HB01 - Receive/Inspect/Transport to Si 7 7 0 04JAN05 12JAN05 8,207
ASHB000202 IPL - SCL HB02 - Receive/Inspect/Transport to Si 7 7 0 04JAN05 12JAN05 8,207
ASHB000203 IPL - SCL HB03 - Receive/Inspect/Transport to Si 7 7 0 04JAN05 12JAN05 7,772
ASHB000204 IPL - SCL HB04 - Receive/Inspect/Transport to Si 7 7 0 04JAN05 12JAN05 8,207
ASHB000212 IPL - SCL HB12 - Receive/Inspect/Transport to Si 7 7 0 11JAN05 20JAN05 6,115
ASHB006020 Install Cryomodule HB-1 3 3 0 13JAN05 18JAN05 1,605
ASHB006400 Install Cryomodule HB-2 3 3 0 19JAN05 21JAN05 1,605
ASHB006780 Install Cryomodule HB-3 3 3 0 24JAN05 26JAN05 1,605
ASHB007160 Install Cryomodule HB-4 3 3 0 27JAN05 31JAN05 1,605
ASHB007540 Install Cryomodule HB-5 3 3 0 01FEB05 03FEB05 1,605
ASHB007920 Install Cryomodule HB-6 3 3 0 04FEB05 08FEB05 1,605
ASHB009020 Install Cryomodule HB-7 3 3 0 09FEB05 11FEB05 2,300
ASHB009320 Install Cryomodule HB-8 3 3 0 14FEB05 16FEB05 1,605
ASHB009700 Install Cryomodule HB-9 3 3 0 17FEB05 21FEB05 1,605
ASHB010080 Install Cryomodule HB-10 3 3 0 22FEB05 24FEB05 1,605
ASHB010460 Install Cryomodule HB-11 3 3 0 25FEB05 01MAR05 1,605
ASHB010840 Install Cryomodule HB-12 3 3 0 02MAR05 04MAR05 1,605 SC23
ASHB036800 High Beta CM Integrated Testing 60 60 0 07MAR05 31MAY05 174,143
1.4.19.5.3 SCL Warm Section Assembly & Install
AS14931T30 Purchase Water Manifolds & Transfer Line 40 188 60 01JUL03A 30JUN04 165,981
ASWS000100 IPL - SCL WS Deliver Magnets 0 0 0 03NOV03 0
ASDP000300 IPL - Deliver Diff Pumps/Warm Girders 0 0 0 19MAY04 0
ASWS000102 SCL WS - Assemble/Available for Installation 174 174 0 20MAY04 01FEB05 201,048 LAN11
ASWS001400 Install Warm Sections 76 76 0 12NOV04 07MAR05 96,262
1.4.19.5.4 High Energy Differential Pump Station
AS10400311 Design HEDPS 149 149 0 01MAR04* 30SEP04 0
ASDP000301 SCL HEDPS - Receive/Assm/Transp to tunnel 4 4 0 01OCT04 06OCT04 4,079
ASSC012840 Install HEDPS 8 8 0 19OCT04 28OCT04 6,394
1.4.19.5.5 Dummy Cryomodule Installation
ASSC011219 IPL - Deliver Dummy Cryomodules 0 0 0 27JAN04 0
ASBP000101 SCL Dummy Beam Pipe Receive/Inspect 7 7 0 28JAN04 05FEB04 3,038
ASSC011220 Install Dummy Cryomodules 23 23 0 16SEP04 18OCT04 21,966
1.4.19.5.6 SCL Power Supply Testing
ASSC041230 SCL Power Supply Testing 58 58 0 16NOV04 11FEB05 204,311

1.4.19.6 AC Distribution, Trays and Cables
1.4.19.6.1 Linac AC Power Distrib/Tray/Cables
AS141SFY04 Linac AC Cables & Racks Support FY04 251 251 0 01OCT03 30SEP04 310,075
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ASKB00FY04 Linac AC Cables & Racks Installation FY04 251 251 0 01OCT03 30SEP04 643,524
1.4.19.6.2 Linac Power Supply Installation/Testi
ASPS010011 CCL Power Supply Assembly 34 29 76 01MAY03A 10NOV03 31,325
ASKB085110 DTL Power Supply Connections 5 5 89 01JUL03A 07OCT03 7,287
ASKB087100 CCL Power Supply Connections 48 48 0 11NOV03 23JAN04 115,337
ASCC040120 CCL PS Testing 135 135 0 26JAN04 05AUG04 36,084
ASKB092020 SCL Power Supply Connections 236 236 0 26JAN04 31DEC04 190,639
ASPS040011 SRF Power Supply Assembly 85 85 0 01JUN04* 30SEP04 65,371
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1.4.20 Linac LLRF Support
1.4.20.1 Linac LLRF Support - LBNL
1.4.20.1.4 DTL
1.4.20.1.4.1 DTL1
AS0420250 Modeling 103 21 65 03MAR03A 29OCT03 32,802
AS0420270 Verilog 54 21 55 03MAR03A 29OCT03 53,907
1.4.20.1.4.2 DTL 2-6
AS0420300 Hardware 65 21 90 03MAR03A 29OCT03 51,021
AS0420260 Modeling 70 49 65 30JUN03A 13JAN04 23,483
AS0420290 Verilog 75 44 55 30JUN03A 03DEC03 73,703

1.4.20.1.5 Coupled Cavity Linac (CCL)
AS0420330 Hardware 82 82 0 01OCT03 30JAN04 23,766
AS0420310 Modeling 82 82 0 30OCT03 01MAR04 20,278
AS0420320 Verilog 61 61 0 30OCT03 30JAN04 61,004
1.4.20.1.6 SCL - Low Beta
AS0420350 Modeling 119 56 10 01APR03A 19DEC03 20,129
AS0420360 Verilog 198 115 7 01APR03A 17MAR04 87,510
AS0420370 Hardware 160 160 0 01OCT03 20MAY04 28,548
1.4.20.1.7 SCL - High Beta
AS0420390 Modeling 119 56 10 01APR03A 19DEC03 20,129
AS0420400 Verilog 214 56 7 01APR03A 19DEC03 87,510
AS0420410 Hardware 61 61 0 01OCT03 30DEC03 34,138
1.4.20.1.8 System Integration
AS0420850 Project Engr. FY04 209 209 0 01OCT04* 03AUG05 187,812
AS0420880 Matlab to HDL 250 250 0 01OCT04* 30SEP05 250,450
AS0420860 Project Engineer FY05 208 208 0 04AUG05 02JUN06 235,709
1.4.20.1.9 Technical Support
AS0420950 Engr Management FY04 251 251 0 01OCT03 30SEP04 235,709
AS0420970 Admin Support FY04 251 251 0 01OCT03 30SEP04 107,000
AS0420990 Travel FY04 251 251 0 01OCT03 30SEP04 29,425
AS0421000 Travel FY05 250 250 0 01OCT04 30SEP05 5,350
AS0421010 Admin Support FY05 187 187 0 01OCT04 30JUN05 19,528

1.4.20.2 LLRF Support ORNL
1.4.20.2.1 LLRF Reference Line
AS10420003 Ref line procurements 146 125 55 03FEB03A 31MAR04 530,107
ASRL001003 Ref line assembly/installation 84 188 20 14APR03A 30JUN04 85,360
1.4.20.2.3 LLRF for DTL
ASLL000063 LLRF Installation DTL 2-6 14 78 50 14APR03A 26JAN04 8,964
AS10420064 DTL2-6 Conditioning 42 42 20 02JUN03A 26JAN04 25,138
AS10420061 DTL1 Commissioning 43 43 10 01AUG03A 02DEC03 25,722
AS10420065 DTL2-6 Commissioning 89 89 0 27JAN04 01JUN04* 52,614
1.4.20.2.4 LLRF for CCL
AS10420067 Deliver 4 LLRF Units 0 0 0 17FEB04* 0
ASLL000068 LLFR CCL Installation 14 14 0 17FEB04 05MAR04 8,964
AS10420069 Conditioning 43 43 0 08MAR04 06MAY04 25,138
AS10420070 Commissioning 68 68 0 07MAY04 13AUG04 39,753
1.4.20.2.5 LLRF for SCL
AS10420072 Delivery of LLRF Units 133 133 0 09FEB04 17AUG04* 0
ASLL000073 LLRF SCL Installation 156 156 0 16FEB04 27SEP04 93,226
AS10420074 Conditioning 136 136 0 23NOV04 10JUN05 79,506
AS10420075 Commissioning 58 58 0 13JUN05 02SEP05 33,907
1.4.20.2.6 LLRF for HEBT
AS10420077 Deliver 2 LLRF Units 0 0 0 21SEP04* 0
ASLL000078 LLRF HEBT Installation 9 9 0 21SEP04 01OCT04 5,976
AS10420079 Conditioning 43 43 0 04OCT04 03DEC04 25,138
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AS10420080 Commissioning 128 128 0 06DEC04 09JUN05 75,413
ASLL000081 LLRF Finish 0 0 0 09JUN05 0
1.4.20.2.7 LLRF Development and Production
AS10420022 Field Control Module & High Power Protection Mod 251 251 0 01OCT03* 30SEP04 1,457,556
AS10420024 FPGA Code Development FY04 251 251 0 01OCT03 30SEP04 125,424
AS10420025 FPGA Code Development FY05 250 250 0 01OCT04 30SEP05 58,531
1.4.20.2.8 LLRF Testing and Commissioning
AS10420089 Integration 668 501 25 03FEB03A 30SEP05 222,949
ASLL000087 RF Testing and Commissioning FY04 251 251 0 01OCT03 30SEP04 512,619
ASLL000088 RF Testing and Commissioning FY05 250 250 0 01OCT04 30SEP05 512,619
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1.5  Ring and Transport System
1.5.13  Ring Field Coordination
1.5.13.1  Ring Field Coordination
AS10028502 Ring Equip and Consumables - FY04 251 251 0 01OCT03 30SEP04 207,366
AS10028503 Ring Equip and Consumables - FY05 250 250 0 01OCT04 30SEP05 445,931
AS05130016 ORNL ASD Field Coordination 1st Qrtr FY06 61 61 0 03OCT05 30DEC05 1,052,616
AS10028504 Ring Equip and Consumables - FY06 61 61 0 03OCT05 30DEC05 484,500
1.5.13.2  Ring Spares
AS15132065 Ring Spares - FY03 21 21 0 01OCT03* 29OCT03 255,000
AS15132070 Ring Spares - FY04 251 251 0 30OCT03 29OCT04 0
AS15132074 Ring Spares - FY05 250 250 0 01NOV04 31OCT05 445,931
AS15132075 Ring Spares - FY06 61 61 0 01NOV05 01FEB06 510,000
1.5.13.3  Ring FC Power Supplies
AS15133003 Ring Power Supplies FC FY04 251 251 0 01OCT03 30SEP04 206,488
AS15133004 Ring Power Supplies FC FY05 250 250 0 01OCT04 30SEP05 708,511
1.5.13.4  Ring FC Diagnostics
AS15134031 ORNL Ring FC Diagnostics FY04 251 251 0 01OCT03 30SEP04 327,146
AS15134041 ORNL Ring FC Diagnostics FY05 250 250 0 01OCT04 30SEP05 585,661
1.5.13.5  Injection Stripping Foil
AS15131502 Foil R&D 272 251 7 01SEP03A 30SEP04 130,560
1.5.13.14  Ring FC Mechanical
AS05132404 Ring FC Mechanical FY04 250 250 0 01OCT03 29SEP04 476,642
AS05132414 Magnet Group FC FY04 251 251 0 01OCT03 30SEP04 243,903
AS05132406 Ring FC Mechanical FY05 250 250 0 30SEP04 29SEP05 602,693
AS05132415 Magnet Group FC FY05 250 250 0 01OCT04 30SEP05 510,700
1.5.13.15  Ring Survey & Alignment FC
AS15131504 Ring Survey & Alignment FC FY04 251 251 0 01OCT03 30SEP04 251,369
AS15131505 Ring Survey & Alignment FC FY05 250 250 0 01OCT04 30SEP05 251,369
1.5.13.18  Ring Installation Services
1.5.13.18.1  Ring Installation Services
AS05130631 Installation Services FY04 251 251 0 01OCT03 30SEP04 749,998
AS05130641 Installation Services FY05 250 250 0 01OCT04 30SEP05 971,455
AS05130651 Installation Services FY06 123 123 0 03OCT05 30MAR06 671,171
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1.5.14  Ring Assembly & Installation
1.5.14.1  HEBT Assembly & Installation
1.5.14.1.1  LAMS Assembly & Installation
ASHE001060 Install LAMS Components 35 62 62 05MAY03A 31DEC03 13,330
ASHE002660 Install LAMS Collimator Components 27 46 10 01JUL03A 03FEB04 17,171
1.5.14.1.2  HEBT Assembly & Installation
ASHB000637 HEBT - Prepare HEBT Arc Magnets in RATS 270 21 78 03MAR03A 29OCT03 31,715
ASHE005420 Install HEBT Svc Bldg Lattice Components 394 376 54 02JUN03A 04APR05 39,901
ASHS020110 HEBT Svc Bldg Technical Components 166 166 0 01OCT04* 01JUN05 19,005
ASHTSH0501 HEBT Tunnel Shielding 250 250 0 01OCT04* 30SEP05 55,396
1.5.14.1.3  Linac Dump Assembly & Installat
ASDUL00456 IPL - Linac Dump - Prepare Magnets in RATS 47 11 97 03MAR03A 15OCT03 10,288
ASDUL00541 Install Linac Dump Magnets 6 6 62 30JUL03A 23OCT03 7,998
ASHE041110 Install Linac Dump Beam Pipes 4 4 0 31DEC03 06JAN04 3,439

1.5.14.2  Ring Injection Assembly & Installation
1.5.14.2.1 Ring Injection Assembly & Install
ASRQA03270 Inspect & Install Ring Injection Kicker Magnets 159 159 0 01OCT03 19MAY04 16,960
ASRQA03330 Inspect & InstallRing Inj Straight Magnets 44 44 0 03NOV03* 08JAN04 9,251
1.5.14.2.2 Ring Injection Dump Assy & Install
ASDUI01565 Inj Dump - Process Magnets for Installation 4 4 0 01OCT03* 06OCT03 3,351
ASDUI01020 Install Injection Dump Magnets 3 3 0 07OCT03 09OCT03 3,609
ASHE041200 Install Injection Dump Beam Pipes 9 9 0 10OCT03 22OCT03 17,686

1.5.14.3  Accelerator Ring
1.5.14.3.1 Accelerator Ring Installation
ASAT000520 Ring Tunnel Building Prep 78 21 70 09MAY03A 29OCT03 25,408
ASRQA00301 Installation of Arc A 251 251 0 01OCT03 30SEP04 164,046
ASRQB03760 Installation of Arc B 112 112 0 31OCT03* 14APR04 53,912
ASRS000520 Ring Service Building Prep 141 141 0 02AUG04* 23FEB05 38,049
ASRQC04270 Installation of Arc C 24 24 0 30SEP04* 02NOV04 53,824
ASRQD04780 Installation of Arc D 24 24 0 30SEP04* 02NOV04 17,136
ASATSH0501 Ring Tunnel Shielding 147 147 0 01OCT04* 04MAY05 61,465
ASRQA02240 Injection Straight Section 24 24 0 01OCT04* 03NOV04 27,379
ASRQB04090 Collimator Straight Section 37 37 0 01OCT04* 22NOV04 18,262
ASRQC10240 Extraction Straight Section 13 13 0 02NOV04 18NOV04 13,015
ASRQD05110 South Straight Section 146 146 0 02NOV04 03JUN05 53,430 RINGIN

1.5.14.4 Ring Power Supply Assembly & Install
1.5.14.4.1 Ring Power Supply Installation
ASRS010350 Install Main Ring Dipole Power Supply 3 3 0 18DEC03* 22DEC03 1,254
ASDUL50120 Linac Dump Power Supply Tests 9 9 0 02JAN04 14JAN04 14,943
ASPS160071 Ring Power Supply Assembly 210 210 0 05JUL04* 04MAY05 62,157
ASRS010400 Install Ring Power Supplies 166 90 0 23JUL04 30NOV04 216,164
ASPS050011 Extraction Dump Power Supply Assembly 163 163 0 27SEP04 23MAY05 2,762
ASPS750011 Extraction Power Supply Assembly 43 43 0 27SEP04* 24NOV04 45,106
ASPS060011 HEBT Power Supply Assembly 126 126 0 01OCT04* 05APR05 40,043
ASPS100011 Injection Dump Power Supply Assembly 3 3 0 01OCT04* 05OCT04 1,381
ASPS200011 RTBT Power Supply Assembly 245 245 0 01OCT04* 23SEP05 49,341
ASPS890011 Injection Power Supply Assembly 220 220 0 01OCT04* 18AUG05 22,297
ASTS011510 Install Extraction Dump Power Supplies 3 3 0 29NOV04 01DEC04 7,521
ASHS015120 HEBT Svc Bldg Power Supply Installation 29 29 0 23FEB05 05APR05 34,200
ASRS010210 Install HEBT Power Supplies 10 10 0 06APR05* 19APR05 7,361
ASHE050120 HEBT Power Supply Testing 87 87 0 20APR05* 23AUG05 63,182
ASRS010300 Install RTBT Power Supplies 18 18 0 26SEP05 19OCT05 7,314

1.5.14.5 Ring Vacuum Assembly & Installation
1.5.14.5.1 Ring Vacuum Assembly & Installation
ASVG002000 Vacuum Assembly in RATS for Ring 249 102 35 03MAR03A 27FEB04 5,579
ASRI030020 Install Ring Vacuum Systems 207 207 0 01OCT03 29JUL04 118,845
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ASHE040020 Install HEBT Vacuum Components 459 459 0 16OCT03 17AUG05 92,225
AS05140501 Residual Gas Analyzer 79 79 0 03NOV03* 27FEB04 246,377
ASHE045880 HEBT Vacuum Pumpdown 23 23 0 07JAN04 09FEB04 430
ASRT025020 Install RTBT Vacuum Systems 41 41 0 06DEC04 04FEB05 60,911

1.5.14.6 Ring RF Assembly & Installation
1.5.14.6.1 Ring RF Assembly & Installation
ASRQD05115 IPL - Deliver Ring RF Components 0 0 0 06MAY04 0
ASRQD05120 Install Ring RF Components 84 84 0 07MAY04 07SEP04 68,135
ASRQD05130 Ring RF System Test 80 80 0 08SEP04 04JAN05 56,493
ASRQD05140 Ring RF Integrated Testing 65 65 0 05JAN05 07APR05 168,440

1.5.14.7 Ring Diagnostics Assembly & Install
ASDG500213 HEBT Diagnostics Assembly 174 102 38 02JUN03A 27FEB04 26,126
ASDUE50030 EDMP Diagnostics Installation 18 18 0 06OCT03 29OCT03 12,118
ASDUI10210 IDMP Diagnostics Installation 19 19 0 10OCT03 05NOV03 7,818
ASDUL60120 LDMP Diagnostics Installation 24 24 0 24OCT03* 26NOV03 6,885
ASAT050120 Ring Tunnel Diagnostics Installation 32 32 0 27OCT03* 11DEC03 48,569
ASHT050020 HEBT Tunnel Diagnostics Installation 77 77 0 02JAN04* 21APR04 32,359
ASHE060100 HEBT Diagnostics Installation 169 169 0 02FEB04* 30SEP04 41,846
ASDG500223 RTBT Diagnostics Assembly 168 168 0 01OCT04* 03JUN05 10,679
ASDG500229 Ring Diagnostics Assembly 200 200 0 01OCT04* 21JUL05 81,722
ASTT050020 RTBT Tunnel Diagnostics Installation 83 83 0 01OCT04* 02FEB05 36,425
ASRI075000 Ring Diagnostics Installation 220 220 0 12NOV04* 30SEP05 159,862
ASRT060210 RTBT Diagnostics Installation 73 73 0 17AUG05* 30NOV05 37,150
1.5.14.8 Ring Collimation Assembly & Install
1.5.14.8.1 Ring Collimation Assembly & Install
ASRI006810 IPL - Deliver Final Ring Collimator 0 0 0 30SEP04 0
ASRI006820 Install Ring Collimators 37 37 0 01OCT04* 22NOV04 27,807
ASRT005060 Install RTBT Collimators 22 22 0 06DEC04 07JAN05 18,492

1.5.14.9 Ring Extraction Assembly & Installation
1.5.14.9.1 Ring Extraction Assembly & Install
ASRQC04540 Inspect & Install Extraction Kicker Magnets 2 2 0 01OCT03 02OCT03 2,736
ASRQC04600 Inspect & Install Extraction Straight Magnets 131 131 0 22OCT03 30APR04 8,209
1.5.14.9.2 Ring Extraction Dump Assy & Install
ASDUE01080 Install Extraction Dump Magnets 3 3 0 01OCT03 03OCT03 4,000

1.5.14.10 RTBT Assembly & Installation
1.5.14.10.1 Ring RTBT Assembly & Installation
ASTS001015 IPL - BOD RTBT Svc Bldg 0 0 0 10OCT03 0
ASRT001605 RTBT - Process Magnets for Installation 250 250 0 01OCT04* 30SEP05 133,726
ASTT000520 RTBT Tunnel Building Prep 61 61 0 01OCT04* 30DEC04 17,566
ASTS001020 RTBT Svc Building Prep 56 56 0 01DEC04* 22FEB05 22,863
ASRT001080 Install RTBT Lattice Components 247 247 0 06DEC04 30NOV05 62,777
ASTTSH0501 RTBT Tunnel Shielding 30 30 0 06DEC04 20JAN05 48,759
ASTS010210 Install RTBT Technical Components 234 234 0 26JAN05 30DEC05 59,403
ASRT050120 RTBT Integrated Systems Testing 57 57 0 18OCT05 11JAN06 107,677 RTBTIN

1.5.14.11 Ring AC Distribution, Trays and Cables
1.5.14.11.1 Buss
ASAT003620 Install Main Ring Copper Buss 20 62 85 02JUN03A 31DEC03 26,271
1.5.14.11.2 Ring AC Distribution/Trays/Cables
AS051SFY04 Ring AC Cables & Racks Support FY04 251 251 0 01OCT03 30SEP04 291,614
ASDC00FY04 Ring DC Cabling Installation FY04 251 251 0 01OCT03 30SEP04 515,600
AS05112041 AC Cables & Racks Procurements FY05 126 126 0 01OCT04* 05APR05 90,862
ASHS002060 HEBT Svc Bldg AC Distr/Tray/Cable Install 97 97 0 01OCT04* 22FEB05 233,730
ASRS002020 Ring Service Building AC Distribution 131 131 0 01OCT04* 12APR05 850,913
ASTT002520 RTBT Tunnel AC Power Distr/Tray/Cables 44 44 0 01OCT04 03DEC04 60,565
ASTS002040 RTBT AC Power Distr/Tray/Cables 58 58 0 01DEC04 24FEB05 199,149
AS05113041 AC Cables & Racks Procurements FY06 123 123 0 03OCT05* 30MAR06 32,007
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1.5.14.13 Ring Systems Integrated Testing
1.5.14.13.1 Ring Systems Integrated Testing
ASRI050220 Ring Integrated Systems Testing 133 133 0 19NOV04 03JUN05 413,958
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1.10 Pre-Operations
1.10.2 ASD Pre-Operations
1.10.2.1 Management Group
AS10027108 Accelerator Division Mgt Support - FY04 251 251 0 01OCT03* 30SEP04 1,566,213
AS10027110 Accelerator Division Mgt Support - FY05 250 250 0 01OCT04* 30SEP05 1,457,621
AS10027112 Accelerator Division Mgt Support - FY06 123 123 0 03OCT05* 30MAR06 1,011,146
1.10.2.2 Operations Group
AS10027130 Commissioning Support - FY04 251 251 0 01OCT03 30SEP04 1,202,557
ASOP000012 DTL tanks 1-3 mini readiness review 4 4 0 24MAR04* 29MAR04 0 DTL075
ASOP000003 DTL 1-3 tanks Commissioning 43 43 0 06APR04 04JUN04 0 DTL065
AS10041228 DTL tanks 4-6 & CCL modules 1-3 ARR 15 15 0 12JUL04 30JUL04 0 DTL110
AS10041270 Commission DTL tanks 4-6 & CCL modules 1-3 39 39 0 02AUG04* 24SEP04 0 CCL240
AS10041259 SC System Test without beam (cooldown & cond) 98 98 0 15SEP04* 07FEB05 0 SC310
AS10041275 IPL - Beam Available from CCL 1-3 to CCL4 & SC 0 0 0 24SEP04 0 CCL255
AS10027133 Commissioning Support - FY05 250 250 0 01OCT04* 30SEP05 1,204,700
AS10027138 Linac Spares FY05 250 250 0 01OCT04* 30SEP05 297,383
AS10041229 CCL module 4 & SCL ARR 9 9 0 14FEB05 24FEB05 0 SC300
AS10041239 SC - Start system test with beam (1st beam) 0 0 0 11MAR05* 0 SC320
AS10041249 SRF Operational 0 0 0 11MAR05* 0 SC315
ASOP000011 CCL module 4 & SCL Commissioning 56 56 0 11MAR05 31MAY05 0 SC325
AS10041288 IPL - Ops Complete SC Commissioning 0 0 0 31MAY05 0 SC330
AS10041290 ARR for  HEBT-Ring-RTBT to Ext Dump 10 10 0 06JUN05 17JUN05 0 HEBT157
AS10041300 HEBT-Ring-RTBT to Ext Dump Commissioning 97 97 0 06JUL05* 18NOV05 0 HEBT290
AS10027134 Commissioning Support - FY06 123 123 0 03OCT05* 30MAR06 1,603,196
AS10027139 Linac Spares FY06 123 123 0 03OCT05 30MAR06 248,080
AS10041335 HEBT & Ring - Beam available to RTBT & XDump 0 0 0 18NOV05 0 HEBT295
AS10041345 IPL - Start RTBT - Target Commissioning 0 0 0 12JAN06 0
AS10041395 Full RTBT ready for beam 0 0 0 12JAN06 0 RTBTIN5
AS10041405 RTBT to Target ARR 12 12 0 13JAN06 31JAN06 0 RTBT410
AS10041355 Perform RTBT - Target Commissioning 20 20 0 01FEB06 28FEB06 0
AS10041365 IPL - OPs Complete RTBT - Target Commissioning 0 0 0 28FEB06 0
AS10041370 IPL - Start Operational Readiness Review 0 0 0 01MAR06 0
AS10041375 Perform Operational Readiness Review 22 22 0 01MAR06 30MAR06 0
AS10041380 IPL - Complete Prj Acpt Tst/ORR (365 - PEP) 0 0 0 30MAR06 0
AS10041385 IPL - OPs Commissioning Complete 0 0 0 30MAR06 0 OPC08
1.10.2.3 Accelerator Physics Group
AS10027178 Coordinate-Support Physics Design - FY04 251 251 0 01OCT03* 30SEP04 483,339
AS10027184 Prep/Commission/Operate FE & Linac FY04 251 251 0 01OCT03* 30SEP04 657,911
AS10027190 Prep/Commission/Operate Ring Syst FY04 251 251 0 01OCT03 30SEP04 361,633
AS10027196 Complete/Test DB & Beam App Codes FY04 251 251 0 01OCT03 30SEP04 531,707
AS10027179 Coordinate-Support Physics Design - FY05 250 250 0 01OCT04* 30SEP05 513,418
AS10027185 Prep/Commission/Operate FE & Linac FY05 250 250 0 01OCT04* 30SEP05 534,282
AS10027191 Prep/Commission/Operate Ring Syst FY05 250 250 0 01OCT04 30SEP05 627,756
AS10027197 Complete/Test DB & Beam App Codes FY05 250 250 0 01OCT04 30SEP05 526,864
AS10027180 Coordinate-Support Physics Design - FY06 123 123 0 03OCT05* 30MAR06 256,709
AS10027186 Prep/Commission/Operate FE & Linac FY06 123 123 0 03OCT05* 30MAR06 280,912
AS10027192 Prep/Commission/Operate Ring Syst FY06 123 123 0 03OCT05 30MAR06 265,844
AS10027198 Complete/Test DB & Beam App Codes FY06 123 123 0 03OCT05 30MAR06 265,844
1.10.2.4 Accelerator Technology Groups
1.10.2.4.1 Linac RF Group
AS10020405 RF Group FY05 Activities 250 250 0 01OCT04* 30SEP05 768,847
1.10.2.4.2 Ion Source Group
AS10247504 Ion Source FY04 Activity 251 251 0 01OCT03 30SEP04 583,107
AS10247505 Ion Source FY05 Activity 250 250 0 01OCT04 30SEP05 465,953
1.10.2.4.3 Cryosystems Group
AS10020326 Cryosystems Group FY04 Activities 251 251 0 01OCT03 30SEP04 691,171
AS10020328 Cryosystems Groups FY05 Activities 250 250 0 01OCT04 30SEP05 1,258,635

FY04 FY05 FY06

Sheet 15 of 16



Sheet 16 of 16

Activity
ID

Activity
Description

Orig
Dur

Rem
Dur

%
Comp

New %
Comp

Early
Start

Early
Finish

o
o
Bg Budgeted

Cost
A ACID

AS10020338 Cryogens 373 373 0 01OCT04 30MAR06 745,155
AS10020348 Cryosystems Group FY06 Activities 123 123 0 03OCT05 30MAR06 735,954
1.10.2.4.4 Power Supply Group
AS10128517 Power Supply Group FY04 Activities 251 251 0 01OCT03 30SEP04 150,231
AS10128518 Power Supply Group FY05 Activities 250 250 0 01OCT04 30SEP05 150,231
1.10.2.4.5 Mechanical Group
AS10020410 Mech Eng Group FY04 Activities 251 251 0 01OCT03 30SEP04 1,237,590
AS10020412 Mech Eng Group FY05 Activities 250 250 0 01OCT04 30SEP05 1,522,802
AS10027209 Mech Eng Group FY06 123 123 0 03OCT05* 30MAR06 3,906,135
1.10.2.4.6 Survey & Alignment Group
AS10127509 Survey & Alignment FY04 Activty 251 251 0 01OCT03 30SEP04 550,499
AS10127510 Survey & Alignmen FY05 Activity 250 250 0 01OCT04 30SEP05 1,094,964
1.10.2.4.7 Diagnostics Group
AS10127506 Diagnostics FY04 Activity 251 251 0 01OCT03 30SEP04 482,132
AS10127507 Diagnostic FY05 Activity 250 250 0 01OCT04 30SEP05 505,263

1.10.2.5 Controls Group
AS10027202 Controls Support to Commissioning FY04 251 251 0 01OCT03 30SEP04 851,933
AS10027203 Controls Support to Commissioning FY05 250 250 0 01OCT04 30SEP05 851,933
AS10027204 Controls Support to Commissioning FY06 123 123 0 03OCT05 30MAR06 2,736,475
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